Military Department

RPA PROJECT MANAGEMENT
Project Status Report

Centerville

Project:

Readiness Ctr Update
Centerville
Centerville, TN

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,180,000.00

Current Work Phase:

Req'd Work Ph Compl:

MACC Budget:

361/009-01-2006 Project Closed Out $530,500.00
Awaiting One-Year Corr Insp
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Olert Engineering Inc. Fellowship Construction, LLC
Project Health:
Budget: .
Schedule: . Warranty Inspection due 5/10/10.
Issues: ! Received closeouts 12/24/09.
Dresden

Project:

Readiness Center Drainage Improvements
Dresden

Dresden, TN

361/022-01-2007

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $265,906.28
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Substantially Complete $158,840.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Hart Freeland Roberts, Inc.

Contractor:
ArnCo Construction Compan

Project Health:

Budget: .
Issues: .

Schedule: . Notice to Proceed 4/22/09. Substantial completion of 9/9/09. Final documents due. Awaiting asphalt patch job.

Project:

Readiness Center Reroof & Exterior Waterproofi
Dresden

Dresden, TN

361/022-01-2009

Project Work Type: Delivery Method: Project Budget:
Re-roof Design / Bid / Build $590,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Design Development Phase $0.00

Construction Admin:
Bryant, J.

Project Manager:
Law, V.

Designer:
Formus, Inc.

Contractor:

Project Health:
Budget: .
Schedule: !

Issues: . CDP - 1/29/10. Returned for corrections.

Wednesday, April 07, 2010 9:05 AM
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Greeneville

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center Reroof & Exterior Waterproofi Re-roof Design / Bid / Build $350,000.00
g:ggﬂgz:::; N Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
361/032-01-2009 Construction Document Phas $302,500.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Roof Design & Consulting Ser

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Designer contract executed 11/9/2009. CDP - 1/29/10.

Houston Barracks

Project:

Building 102 Renovation
Houston Barracks
Nashville, TN
361/067-01-2007

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,959,022.77

Current Work Phase:
Construction

Req‘d Work Ph Compl:

MACC Budget:
$1,752,500.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Thomas & Miller, Architects

Contractor:
R. G. Anderson Co., Inc.

Project Health:

Budget: .

Schedule: 8] 100% complete. RSC 2/16/10.

Issues: .

Project:

State Area Command Headquarters-Phase 2B
Houston Barracks

Nashville, TN

361/067-02-1999

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:

$9,828,143.28

Current Work Phase:
Project Closed Out
Awaiting One-Year Corr Insp

Req'd Work Ph Compl:

MACC Budget:

$9,028,585.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
James F. Scalf & Associates

Contractor:
Cardinal Construction Servic

Project Health:

Budget: .

Issues: .

Schedule: . Substantial Completion declared 9/14/09. Final 9/24/09.

Wednesday, April 07, 2010 9:05 AM
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Kingsport

Project: Project Work Type: Delivery Method: Project Budget:

] ] yp Yy ] g
AFRC - Maintenance Shop and Storage Bldg New Construction Design / Bid / Build $13,921,220.00
mgzggg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/046-61-2006 Construction $12,553,700.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. JV Shaw Shanks / Reedy Syk EMJ Corporation

Project Health:

Budget: .
Schedule: . 53% complete. RSC 12/16/10. Project is ahead of schedule.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Commissioning - AFRC Facility Consultant Contract Design Consultant $120,000.00
mgzgg: ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/046-61-2006'01 Construction $120,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: . Issues with payments.
Knoxville
Project: Project Work Type: Delivery Method: Project Budget:
Combined Support Maint Shop Reroof Re-roof Design / Bid / Build $627,067.00
ﬁggm::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, April 07, 2010

9:05 AM

Page 3 of 17



Lavinia

Awaiting Federal Funding App

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-19-Bed BOQ/BEQ Phase II New Construction Agency Resources $750,000.00
Lavinia E ' : .
Lavinia, TN Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
368/031-01-2006 SBC Approved $685,000.00

Awaiting One-Year Corr Insp

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: . Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-Building T-113 Renovation Renovation Design / Bid / Build $789,000.00
t:x:ﬂ:g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/031-01-2008 Project Closed Out $710,037.00

Project Manager:

Law, V. Bryant, J.

Construction Admin:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Project Health:

Budget: .
Issues: .

Schedule: . Final 11/9/09. Awaiting 1-year warranty inspection. Received Designer closeouts 12/18/09.

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-Workbay Addition Renovation Design / Bid / Build $750,000.00
tg;ﬂ:i ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/031-02-2008 Substantially Complete $660,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Project Health:

Budget: .
Issues: .

Schedule: . Substantially complete 10/6/09. Need Final Inspection Letter.

Procure by General Services

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Tower Erection-TEMA Purchasing Contract Design / Bid / Build $75,000.00
t§§:2:2 ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/031-03-2008 In Progress $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Will Bid thru Purchasing.

Wednesday, April 07, 2010 9:05 AM
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Lobelville

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Motor Vehicle Storage Area Expa New Construction Design / Bid / Build $300,000.00
tﬁﬁglx;:lg N Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
361/045-01-2009 Program Verification Phase $300,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Designer contract exectued 1/20/10. NTP for Designer 1/25/10.

Louisville (Alcoa)

Project:

AASF-2 Additions
Louisville (Alcoa)
Louisville, TN
361/102-01-2005

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$5,676,000.00

Current Work Phase:
Substantially Complete

Req‘d Work Ph Compl:

MACC Budget:
$5,093,050.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Michael Brady Architect, Inc.

Contractor:
Hickory Construction, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Warranty Inspection due February 2010.

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
AASF-Reroof & Repairs Re-roof Design / Bid / Build $425,000.00
tgﬂ:zz:::g (TA:\foa) Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
361/102-61-2007 Construction Closed $380,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Michael Brady Architect, Inc.

Contractor:

Jolly Roofing & Contracting C

Project Health:

Budget: .

Schedule: . Warranty Inspection due November 2009.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Alcoa-HVAC Repairs Renovation Design / Bid / Build $333,333.00
tﬁﬂ:ﬁﬂ"i (¢:\f°a) Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/102-01-2009 Construction Document Phas $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
West Welch Reed Engineers

Contractor:

Project Health:
Budget: . ARRA funds.

Schedule: 8] NTP for CDP dated 3/3/10.

Issues: . Designer contract executed 12/7/09.

Wednesday, April 07, 2010 9:05 AM
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Maryville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Energy Savings Project Renovation Agency Resources $240,000.00
m:x”g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/060-01-2005 SBC Approved $203,000.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: . Need State dollars.
McKenzie
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $690,000.00
mgﬁgﬂi:g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/057-01-2007 Construction $621,500.00
Awaiting NTP
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Buchart-Horn, Inc. Broadway Electric, Plumbing,
Project Health:
Budget: .
Schedule: .
Issues: . Bid was 1/20/10 in Jackson at 1:00 p.m. Construction contract executed 3/11/10. Awaiting NTP.
McMinnville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr Update Renovation Design / Bid / Build $560,000.00
mgm:zm::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/058-01-,2006 Project Closed Out $342,000.00
Awaiting One-Year Corr Insp
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Olert Engineering Inc. Harper & Company, Inc.
Project Health:
Budget: .
Schedule: . Warranty Inspection due June 2010.
Issues: . Received closeouts 1/9/09.

Wednesday, April 07, 2010

9:05 AM
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Memphis

Awaiting Federal Funding App

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center-Reroof Re-roof Design / Bid / Build $460,000.00
Memphis E ' . .
Memphis, TN Current quk Phase: Req'd Work Ph Compl: MACC Budget:
361/065-01-2005 Construction $385,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. MMH Hall Architects / Planner Accurate Roofing Co., Inc.
Project Health:
Budget: .
Schedule: . 59% complete.
Issues: .
Milan

Project: Project Work Type: Delivery Method: Project Budget:
VTS-Upgrade Electrical Supply-Network Cabling Renovation Agency Resources $1,032,000.00
m::gﬂ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/0’31'01-2005 Design Development Phase $350,00000

Awaiting One-Year Corr Insp

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: . Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
VTS-Building I-1 Renovation Renovation Agency Resources $750,000.00
m::gﬂ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/031-01-2007 Project Closed Out $636,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:
Barger Construction Compan

Project Health:
Budget: .
Schedule: .

Issues: . Final inspection 8/5/08. Warranty inspection was due 5/2009.

Wednesday, April 07, 2010 9:05 AM
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Newport
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center HVAC Replace & Controls Up Renovation Design / Bid / Build $750,000.00
H:ﬁggg, ™ Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
361/099-01-2009 Design Development Phase $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. West Welch Reed Engineers
Project Health:
Budget: .
Schedule: .
Issues: [8] DDP date 1/25/10.
Savannah
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $800,000.00
22&222:2 ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/081-01-2007 Substantially Complete $720,500.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. The Pickering Firm, Inc. Logic Land Company LLC
Project Health:
Budget: .
Schedule: . Substantial Completion Inspection 2/16/10. Awaiting Final Inspection.
Issues: . Change Order #2 initiated on 3/2/10.
Smyrna
Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-USPFO Warehouse Planning Design / Bid / Build $1,194,773.00
gmm: ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079-01-2008 Schematic Design Phase $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. JV Street-Dixon-Rick / Barge-
Project Health:
Budget: .
Schedule: . NTP meeting was 11/23/09. (Contract dated 11/19/09.) NTP date 12/7/09.
Issues: .

Wednesday, April 07, 2010 9:05 AM
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Project:

Vol. Trng. Site-HVAC Repairs-Bldg. 250
Smyrna

Smyrna, TN

361/079-01-2009

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $133,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Program Verification Phase $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Entech Engineering, Inc.

Contractor:

Project Health:
Budget: . ARRA Funds.

Schedule: .

Issues: . Designer contract executed 12/22/09. NTP date 1/25/10.

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-HVAC Repairs-Bldg. 510 Renovation Design / Bid / Build $200,000.00
2%:22 ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079'-02-2009 Program Verification Phase $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Entech Engineering, Inc.

Contractor:

Project Health:
Budget: . ARRA funds.

Schedule: . NTP for Design 1/25/10.

Issues: . Designer contract executed 12/22/09.

Project:

Smyrna
Smyrna, TN
361/079-03-2005

Storm Water Compliance

Project Work Type: Delivery Method: Project Budget:
Renovation Agency Resources $500,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction Document Phas $495,000.00

Awaiting Federal Funding App

Design Contract Executed

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: . Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-Bld 500 Reroof & Repairs Re-roof Design / Bid / Build $560,000.00
Smyrna . ' . .
Smyrna, TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079-03-2009 SBC Approved $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
AlphaThree Group, Inc.

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Contract dated 3/9/10. Awaiting NTP.

Wednesday, April 07, 2010

9:05 AM
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Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-VTS Communication Line Install Renovation Design / Bid / Build $525,000.00
gmmg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079-04-2009 Schematic DeSign Phase $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Wiser Company
Project Health:
Budget: .
Schedule: . Design NTP date 3/17/10.
Issues: .
Somerville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Tower Replacement Purchasing Contract Grant $400,000.00
ggm:x:::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/085-01-2008 In Progress $0.00
Procure by General Services
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:

Budget: .
Schedule: .

Issues: Somerville and Lavinia are towers using Homeland Security funds and are going through the approval process. Somerville
(actually Williston tower). We have gotten FAA approval and now have to go through the NEPA process (environmental).
Sparta
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $630,000.00
gggﬁg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/08’7'01'2007 Construction $566,50000
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Planning Associates, Inc. Carwile Mechanical Contract
Project Health:

Budget: .

Schedule: 8] Construction NTP 4/5/10.

Issues: . Bid was 1/21/10 at 1:00 p.m.

Wednesday, April 07, 2010 9:05 AM
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Statewide

Project:

Statewide
Chattanooga, TN
361/000-02-2005-02

Chattanooga Readiness Center Reroof

Project Work Type: Delivery Method: Project Budget:
Re-roof Design / Bid / Build $424,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Substantially Complete $422,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Charles King & Associates, In

Contractor:
Eskola, LLC

Project Health:
Budget: .
Schedule: .

Issues: . Need Designer closeouts.

Awaiting Federal Funding App

Project: Project Work Type: Delivery Method: Project Budget:
Tullahoma Readiness Ctr-Field Maint Shop Wor Renovation Agency Resources $200,000.00
.Srﬁt:,‘]"g?nea ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-02-2006-01 SBC Approved $179,000.00

Awaiting Federal Funding App

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: . Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
Chattanooga Readiness Center Maint Shop Wor Renovation Agency Resources $200,000.00
E:La;tet‘grl]%eoga ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-02-2006-02 SBC Approved $179,000.00

Awaiting Federal Funding App

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: . Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
Athens Readiness Center-Field Maint Shop Wor Renovation Agency Resources $200,000.00
i:ﬁ;er‘]’;'dﬁN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-02-2006-03 SBC Approved $179,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Awaiting federal funding.

Wednesday, April 07, 2010

9:05 AM
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Project:

Columbia Readiness Ctr Field Maint Shop Work
Statewide

Columbia, TN

361/000-02-2006-04

Awaiting Federal Funding App

Project Work Type: Delivery Method: Project Budget:
Renovation Agency Resources $200,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
SBC Approved $179,000.00

Awaiting Federal Funding App

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: . Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
Memphis Readiness Ctr-Field Maint Shop Work Renovation Agency Resources $200,000.00
,\S,lt:rfm?se ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-02-2006-05 SBC Approved $179,000.00

Awaiting One-Year Corr Insp

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: . Awaiting Federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
Dickson Readiness Ctr-Energy Savings Project Renovation Design / Bid / Build $255,037.83
gtigtk‘;"c‘)":em Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000'-03-2005-01 Project Closed Out $223,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
I.C. Thomasson Associates, |

Contractor:
Select Air Services

Project Health:

Budget: .

Schedule: . Warranty Inspection due June 2010.

Issues: . Received Designer closeouts 2/10/10.

Law, V. Bryant, J.

AlphaThree Group, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
Waverly Readiness Center Reroof Re-roof Design / Bid / Build $869,303.73
Statewide R ' : .
Waverly, TN Current quk Phase: Reqg'd Work Ph Compl: MACC Budget:
361/000-04-2004-04 Construction $758,61850

Project Manager: Construction Admin: | Designer: Contractor:

Quality Roofing Contractors

Project Health:

Budget: .

Issues: .

Schedule: 8] Construction NTP is 10/15/09. RSC 4/12/10. 94% complete.

Wednesday, April 07, 2010 9:05 AM
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Law, V. Bryant, J.

Anderson Buehler Architects,

Project: Project Work Type: Delivery Method: Project Budget:
Tiptonville Readiness Center-Reroof Re-roof Design / Bid / Build $205,028.03
Statewide : ' . .
Tiptonville, TN Current quk Phase: Req'd Work Ph Compl: MACC Budget:
361/000-04-2006-04 Construction $184,924.03

Project Manager: Construction Admin: | Designer: Contractor:

Centurion Industries, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Construction NTP date 2/1/10. RSC 3/31/10.

Awaiting Closeout Submittals

Project: Project Work Type: Delivery Method: Project Budget:
Lewisburg Readiness Ctr-Reroof Old Armory-Ph Re-roof Design / Bid / Build $174,000.00
fgﬁgf& ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-05-2004-05 Construction Closed $169,00000

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Richard C. Rinks & Assoc., In

Contractor:
Burress Roofing Company

Project Health:
Budget: .
Schedule: .

Issues: . Need Contractor and Designer closeouts. Warranty inspection due 10/27/10.

Design Contract Executed

Project: Project Work Type: Delivery Method: Project Budget:
Centerville Readiness Ctr-Roof Repl & Repair Re-roof Agency Resources $393,028.00
gga,:fgﬂ,?"ee N Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-05-2006-01 SBC Approved $393,028.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Awaiting Designer NTP.

Issues: . Designer contract executed 2/24/10.

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Dyersburg Readiness Center Reroof Re-roof Design / Bid / Build $560,000.00
g;agfs"gﬂ% ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000'0%'2007-01 Project Closed Out $506,00000

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Anderson Buehler Architects,

Contractor:
Accurate Roofing Co., Inc.

Project Health:

Budget: .

Issues: . Designer has closeouts.

Schedule: . Substantial Completion 9/14/09. Final Inspection 12/8/09.

Wednesday, April 07, 2010 9:05 AM
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Project:

Jackson Readiness Center Reroof
Statewide

Jackson, TN

361/000-05-2007-02

Project Work Type: Delivery Method: Project Budget:
Re-roof Design / Bid / Build $560,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Substantially Complete $506,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Anderson Buehler Architects,

Contractor:

Wade Dortch Roofing, LLC.

Project Health:

Budget: .

Schedule: . Substantially complete 9/14/09.

Issues: .

Design Contract Executed

Project: Project Work Type: Delivery Method: Project Budget:
Jackson & Camden Field Maint Shops Reroof & Re-roof Design / Bid / Build $264,325.00
,\Sﬂtatt?g;'éd?,\, Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-05-2009 SBC Approved $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Awaiting Designer NTP.

Issues: . Design contract dated 2/26/10.

Project: Project Work Type: Delivery Method: Project Budget:
Two Storage Buildings Re-roof Design / Bid / Build $331,059.00
ﬁﬁgi\‘;‘ﬁl‘f ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-66-2004-03 Substantially Complete $297,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Wystwynd Designs, Inc.

Contractor:
Creative Structures, Inc.

Project Health:

Budget: .

Schedule: . Actual Substantial Completion date 1/15/10.

Issues: . 75% complete. Pending change orders.

Project: Project Work Type: Delivery Method: Project Budget:
Cookeville & Lebanon Field Maint Shops Reroof Re-roof Design / Bid / Build $211,025.00
,\Sﬂtatt?g;'gf?m Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-06-2009 Schematic Design Phase $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Upland Design Group, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Awaiting Designer NTP.

Issues: . Construction contract executed 3/25/10.

Wednesday, April 07, 2010 9:05 AM
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Project:

Remediation-Indoor Firing Ranges
Statewide

Multiple, TN

361/000-07-2007

Project Work Type: Delivery Method: Project Budget:
Renovation Agency Resources $233,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Project Closed Out $200,000.00

Awaiting One-Year Corr Insp

Law, V. Bryant, J.

TLM Associates, Inc.

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. First Response Inc.

Project Health:

Budget: .
Schedule: . Warranty Inspection due May 2010.
Issues: . Received closeouts 3/11/10.

Project: Project Work Type: Delivery Method: Project Budget:
Paris Readiness Ctr-HVAC Replacement Renovation Design / Bid / Build $550,000.00
ﬁgﬁzwﬁf Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-09-2005 Construction $495,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Gipson Mechanical Contracto

Project Health:

Budget: .
Issues: .

Schedule: 8] 94% complete. RSC 12/31/09. Final Inspection 1/15/10.

Tennessee Emergency Management Agency

Law, V. Bryant, J.

Wystwynd Designs, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
Knoxville Bldg 310 Renovation Renovation Design / Bid / Build $550,000.00
lﬁg’;sfnzeiﬁmergency MEITEGRTTIE Ay Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/047'62'2007 Construction $490,00000

Project Manager: Construction Admin: | Designer: Contractor:

The Daniel Company DANC

Project Health:

Budget: .

Schedule: . NTP 12/3/09.

Issues: .

Project:

Medina Tower Replacement

Tennessee Emergency Management Agency
, TN

361/062-01-2010

Project Work Type:
Purchasing Contract

Delivery Method:
Agency Resources

Project Budget:
$135,000.00

Current Work Phase:
SBC Approved

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, April 07, 2010 9:05 AM
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Law, V. Bryant, J.

Hart Freeland Roberts, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
Renovations Phase 2 Renovation Design / Bid / Build $812,606.00
ngﬂsﬁ%eﬁﬁmergency Management Agency Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/067_61_2005_01 SUbStantia”y Complete $812,606.00

TROUBLED
Project Manager: Construction Admin: | Designer: Contractor:

Heffington Construction Co.

Project Health:

Budget: .

Schedule: .

Ripley Radio Tower

Purchasing Contract

Issues: Claims relating to additional work and liquidated damages are not resolved. Issue remains in hands of the Attorney General's
office, Claims Commission, and Attorneys. No resolution expected until end of 2010 or first of 2011.
Project: Project Work Type:

Delivery Method:

Project Budget:

Agency Resources $185,000.00
T$Rl"essee Emergency Management Agency Current Work Phase: Req'd Work Ph Compl: MACC Budget:
,361/077_01_2007 In Progress ) $185,00000
Procure by General Services
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: . Tower done by purchase order thru General Services.
Waverly
Project: Project Work Type: Delivery Method: Project Budget:
] ] yp y ] g
Readiness Center HVAC Replace & Controls Up Renovation Design / Bid / Build $350,000.00
wgzg::; ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/096:01-2009 Design Development Phase $302,500.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:

Budget: .

Schedule: 8] DDP dated 12/14/09.

Issues: .

Wednesday, April 07, 2010 9:05 AM
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Waynesboro

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $800,000.00
wgﬂgzggﬁg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/100-01-2007 Construction $726,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. The Pickering Firm, Inc. Pettus Plumbing & Piping, In

Project Health:

Budget: .

Schedule: 8] Construction NTP 2/1/10. RSC 5/21/10.

Issues: . Construction contract executed 12/8/09.

Wednesday, April 07, 2010 9:05 AM
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